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INTRODUCTION

This Status Report to the Court Number Thirty-Eight (Report) represents the period from

July 1, 2009, through September 30, 2009. The Report is presented for the purpose of informing
the Court of actions taken since the issuance of the preceding quarterly report. The Report
includes delays in and obstacles to trust reform activities. A report on the progress of the
historical accounting of individual Indian beneficiary funds managed by Interior is a primary part
of the Report.*

This Report is prepared in a manner consistent with previous reports to the Court. Managers
from the Office of Historical Trust Accounting, Office of the Special Trustee for American
Indians, Office of the Chief Information Officer, Bureau of Indian Affairs, Bureau of Land
Management, and Minerals Management Service submit reports on the status of their respective
Indian trust activities.

A glossary of acronyms and abbreviations is included in this Report. The glossary is located at
the end of the Report.

' This Report contains information on the broad trust reform efforts underway at Interior. Accordingly, it may
include information on reform efforts that are not within the scope of the Cobell litigation.
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l. OFFICE OF THE SPECIAL TRUSTEE FOR AMERICAN INDIANS

This Report contains general information on the implementation of the many trust reform
projects. Due to the length of time that Interior was operating under a continuing resolution in
FY2009, certain projects remained behind schedule during this reporting period. A section has
been added to this Report that addresses BIA’s process of converting the legacy oil and gas
system into a TAAMS royalty distribution module. Also, a joint OST, BIA, BLM fractionation
team was formed to develop a comprehensive approach to reducing fractionation.

Date: October 30, 2009
Name: Signature on File

Donna Erwin
Acting Special Trustee for American Indians
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A. OFFICE OF HISTORICAL TRUST ACCOUNTING
Introduction
OHTA'’s historical accounting includes all transactions in [IM accounts open on or after
October 25, 1994 (the enactment date of the American Indian Trust Fund Management Reform
Act), through the earlier of the date of account closure or December 31, 2000. OST has regularly
issued account statements to 1IM account holders since the end of 2000.

Current Status

Electronic Ledger Era

DCV tests and interest recalculation work, as described below, were completed on an additional
23,126 Land-Based IIM accounts, for a cumulative total of 205,841 Land-Based IIM accounts.

Thus, in accordance with OHTA’s 2007 Plan, HSAs reflecting Electronic Ledger Era activity
can now be prepared for 205,841 Land-Based 1IM accounts from the Electronic Ledger Era (in
addition to the 66,130 Judgment and Per Capita 1IM accounts awaiting Court approval for
mailing).

Data Completeness Validation:
Confirming Completeness of Land-Based 1M Accounts Through System Tests

DCV is a process consisting of multiple tests: Transaction and Disbursement Mapping, Balance
Comparison, Account Number Review, and System Conversion Tests. In addition to the items
below, a report was completed during this reporting period summarizing the progress and
findings of the DCYV tests for all 12 regions.

Transaction Mapping: Confirms that transfer and reversal transactions are correctly posted
within the I1M accounting systems (i.e., that no transactions are missing from the electronic
dataset). As of September 30, 2009, 98.74% of the transactions in the dataset had been mapped.
During this reporting period, transaction mapping for 1,121,573 transactions was completed. Of
these, 36,670 were pre-December 31, 2000, transactions. The number of transactions that
require mapping increases as IRMS transactions are restored to the dataset and current-period
TFAS transactions are added to the dataset.

Disbursement Mapping: This test confirms the status of disbursements issued during the
timeframes of the Treasury CP&R System and TCIS ? for check payments and the Treasury
PACER System for electronic payments. Additionally, this test is used to identify cancelled
disbursements to ensure that they have been re-credited to an IIM account. Disbursement
Mapping is updated as data are received from Treasury on current check and electronic
disbursements.

2TCIS replaced CP&R on May 1, 2006.
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As previously reported, the mapping of the PACER data through March 31, 2008, is 100%
complete. During this reporting period, OHTA received PACER data from Treasury from
April 1, 2008 through May 29, 2009.

The mapping of the CP&R data through April 30, 2006, is 99.74% complete. Treasury is
working to provide OHTA with TCIS data. Once the new TCIS data are received, OHTA will
extend its disbursement mapping through the file date. OHTA anticipates that Treasury will
provide OHTA with quarterly data updates in the future.

Balance Comparison: This test confirms that transactions to be included in an HSA correspond
to the December 31, 2000, TFAS balance. This test was completed for TFAS data in 2007 and is
97.9% complete for IRMS data. During this reporting period, 1,464 out-of-balance accounts
were resolved.

Account Number Review: This test ensures that OHTA provides the appropriate transactions to
each 1IM account holder who would receive an HSA regardless of whether the account number
was reused or changed historically. As of September 30, 2009, 99.9% of the accounts in the
dataset had been reviewed. During this reporting period, work continued on identifying new
accounts and identifying when an account number has been reused historically and/or an account
has multiple names but was owned by a single individual. The number of transactions reviewed
increases as IRMS transactions are restored to the dataset and current period TFAS transactions
are added to the dataset.

System Conversion: These tests involve several tasks to determine the accuracy of system
conversions, including from the Paper Ledger Era to the Electronic Ledger Era, and from IRMS
to TFAS during the Electronic Ledger Era.

To verify the accuracy of the conversion to electronic data, OHTA continued to examine and
update its list of 1IM accounts from the Electronic Ledger Era that appeared to have also existed
during the Paper Ledger Era.

The OHTA copy of the Electronic Ledger Era IRMS database contains 56,770,013 transactions
to date, including 340,663 restored transactions, of which 374 were restored during this reporting
period. OHTA also has identified 3,447,893 IRMS account balance records, including 358,993
restored balances, of which 1,259 IRMS balances were restored during this reporting period.
This test identified transactions and balances that were in BIA’s original IRMS-1IM electronic
dataset, but were not found in the copies of that dataset provided by BIA to OST and in turn by
OST to OHTA.

The OHTA copy of the TFAS database contains 74,034,567 transactions. To date, no missing
transactions have been identified in the TFAS electronic database.
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Interest Recalculation for Land-Based 1M Accounts

The objective of interest recalculation is to provide a detailed estimate of the interest that should
have been posted to an account, applying the same interest distribution policies that BIA and
OST used historically. The interest recalculation also serves as an additional data completeness
test since missing transactions in the dataset would cause an exception in the interest
recalculation. The recalculated interest is then compared to the actual posted interest to identify
variances.

OHTA continued interest recalculation work for 1M accounts in all BIA Regions. During this
reporting period, an additional 22,619 accounts were completed, for a cumulative total of
211,187 tested accounts, now within all 12 BIA Regions.

The accuracy of interest postings is quality-control checked by a professional accounting firm
not involved in the interest recalculation effort.

Paper Ledger Era
Reconstruction of Paper Ledger Era IIM Accounts

OHTA continued to research and examine IIM records from the Paper Ledger Era to determine
the accuracy and reliability of transactions that should be included in HSAs. OHTA has made
progress reconstructing accounts in each of the 12 BIA Regions. OHTA’s Paper Ledger Era
database contains 332,395 transactions to date, of which 20,221 were digitized during this
reporting period.

Reconciliation of Paper Ledger Era Transactions

As previously reported, OHTA randomly selected 250 transactions from the Southern Plains
Region for its pilot reconciliation project. OHTA continued to search for documents and
reconcile these transactions.

Judgment and Per Capita 1M Accounts

Results to date are summarized in Status Report to the Court Number Twenty-Nine. No further

work was conducted on these accounts during this reporting period. OHTA still awaits approval
from the Court to mail 66,130 HSAs to Judgment and Per Capita 1M account holders.
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OHTA SDA Distribution Project — Undistributed SDA Balances

During this reporting period, OHTA’s work resulted in the distribution of $878,770 of SDA
balances, raising the total dollars resolved and funds distributed as of September 30, 2009, to

$53.7 million. As of September 30, 2009, a total of 10,531 OHTA SDA, involving $15,687,351

(plus interest) remained to be resolved and distributed. Of those remaining SDA, 71.9% had

balances as of January 1, 2003, of less than $500 each, involving 3.9% of the remaining dollars.

As reflected in the table below, OHTA’s distribution of residual SDA balances continues to
show that only about one-third of undistributed SDA funds belonged to IIM account holders.
OHTA’s work has also confirmed that, historically, Interior credited monies into the I[IM
accounting systems that were never intended for individual Indians.

OHTA SDA DISTRIBUTION PROJECT (1)

Paid to Non-Indian,

SDA Resolved Dollars Transfer to Transfer to [IM Third Party and Other Total

Tribal Accounts Accounts @)
Dollars distributed as of June $17,370,828 $17,543,086 $17,864,304 $52,778,218
30, 2009
Dollars distributed from July
1, 2009, through September $221,911 $118,606 $537,813 $878,330
30, 2009
Percent of dollars distributed
from July 1, 2009, through 25.27% 13.50% 61.23% 100%
September 30, 2009
Total dollars distributed as of
September 30, 2009 $17,592,739 $17,661,692 $18,402,117 $53,656,548
Percent of dollars distributed 32.79% 32.92% 34.30% 100%

to date

Note (1) Includes historic SDA principal and interest postings through the date of distribution (i.e., total distribution amounts).
Note (2) Includes transfers to Treasury, account reclassifications, transfers to non-Indian parties and transfers to Interior’s Federal Finance System.

Imaging, Coding and Digitizing Individual Indian Trust Documents

OHTA completed imaging 871,346 1IM document pages, coding 337,409 1M documents and
loading 449,715 IIM documents into ART. As of September 30, 2009, ART contained 14.3

million coded 1M images and 11.3 million coded tribal images. The coded images to date total

approximately 25.6 million, constituting 5.8 million 11M and tribal documents.

Digitizing follows imaging and coding and involves adding the transaction data to the electronic

dataset. OHTA digitized 129 Paper Ledger Era transactions that will be sampled for
reconciliation.

OHTA also digitized 22,211 Paper Ledger Era transactions for litigation involving the Ft.
Belknap Tribe. These records may be useful for 1IM reconciliation work.
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Delays and Obstacles

OHTA responds to information needs of SOL and DOJ in the Cobell v. Salazar litigation and 94
tribal trust cases pending in multiple federal district courts and the Court of Federal Claims. As a
result, other OHTA work has received lower priority and fewer resources. Specifically, OHTA
now expects that it will not be able to complete the historical accounting activities within the
time frames estimated in the 2007 Plan.

Assurance Statement

I concur with the contents of the information contained in the Office of Historical Trust
Accounting section of the Status Report to the Court Number Thirty-Eight. The information
provided in this section is accurate to the best of my knowledge.

Date: October 30, 2009
Name: Signature on File

Bert T. Edwards, Executive Director
Office of Historical Trust Accounting
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B. TRUST SERVICES — CURRENT ACCOUNTING
Introduction

Current accounting activities focus on: (a) special deposit accounts; (b) whereabouts unknown
accounts; and (c) small balance accounts.

a. Special Deposit Account Activity

Current Status

BIA has the responsibility for distribution of SDA funds received since January 1, 2003
(prospective receipts). Current SDA are those which cannot be distributed due to pending
appeals of range rates and mineral leases, SOL opinions and cadastral surveys. During this
reporting period, there were 41 receipt transactions posted to SDA that qualified in one of the
exception categories.

A decision on an appeal of a mineral lease permitted the distribution of $507,582.28
($127,226.00 previously reported plus an additional $380,356.28 deposited during this reporting
period). Remaining in current SDA are: $15,527.82 pending litigation on a commercial lease;
$104,130.36 pending SOL opinions; and $7,044.45 pending cadastral surveys. All amounts
reflect the amount of the original SDA deposit. Any interest earned is paid at the time of
distribution.

b. Whereabouts Unknown Accounts

Current Status

OST continues to secure current addresses for account holders of the rolling top 100 highest
dollar balance WAU accounts. During this reporting period, 25 of the top 100 WAU accounts,
with combined account balances of approximately $2.7 million, were updated with current
addresses.

During this reporting period, 6,018 accounts with a combined balance of $2.2 million were
added to the WAWU list, while 12,636 accounts with a combined balance of $8.1 million were
updated with current addresses.

As of September 30, 2009, there were 83,914 WAU accounts with a combined balance of $72.0
million. Currently there are 25 WAU accounts with balances greater than $100,000. The
combined balance of these 25 WAU accounts makes up 5% of the current $72.0 million
combined WAU account balance. 1IM accounts coded as WAU earn interest in the same manner
as all other 1IM accounts. The following table illustrates the number of accounts stratified by
account balance and WAU category.

11
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Account Correspondence/ | Account Awaiting Refused/ Total
Balance Check Returned | Setup/No Address Unclaimed

Address Confirmation Mail

Equal to or 13 12 0 0 25

over $100,000

Under 34 19 1 0 54

$100,000 and

equal to or

over $50,000

Under $50,000 2,233 792 2 2 3,029

and equal to or

over $5,000

Under $5,000 5,575 1,610 7 8 7,200

and equal to or

over $1,000

Under $1,000 9,474 4,365 45 9 13,893

and equal to or

over $100

Under $100 16,799 8,589 155 32 25,575

and equal to or

over $1

Under $1 12,170 21,840 101 27 34,138

Total 46,298 37,227 311 78 83,914

¢. Small Balance Accounts

Current Status

As of September 30, 2009, there were 20,857 accounts with a $.01 - $1.00 balance and no
activity for the previous 18 months. The total in those accounts was $5,905.75. Statements are
sent to account holders for these accounts on an annual basis pursuant to direction from
Congress.

12
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Assurance Statements

I concur with the content of the information contained in the Whereabouts Unknown Accounts
subsection of the Current Accounting Activities section of the Status Report to the Court Number
Thirty-Eight. The information provided in this subsection is accurate to the best of my
knowledge.

Date: October 23, 2009

Name: Signature on File
Bryan Marozas
Program Manager, Trust Beneficiary Call Center
Office of the Special Trustee for American Indians

| express no opinion on the content of the Whereabouts Unknown Accounts subsection, above. |
concur with the content of the information contained in the balance of the Current Accounting
Activities section of the Status Report to the Court Number Thirty-Eight, and this information is
accurate to the best of my knowledge.

Date: October 23, 2009
Name: Signature on File
Margaret Williams

Deputy Special Trustee, Trust Accountability
Office of the Special Trustee for American Indians

13
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C. OFFICE OF TRUST RECORDS
Introduction

The Office of Trust Records was established in 1999 to develop and implement a program for the
economical and efficient management of trust records, consistent with the 1994 Act, the Federal
Records Act and other statutes and implementing regulations. The OTR records management
program has been developed and implemented, and continues to evolve, to ensure that necessary
Indian records are maintained, records retention schedules are consistent with retention needs,
and records are safeguarded throughout their life-cycles.

The American Indian Records Repository, located in Lenexa, Kansas, was built by Interior in
collaboration with NARA for the purpose of consolidating and preserving Indian records at one
NARA regional records center.

Accomplishments

American Indian Records Repository

Approximately 5,734 boxes of inactive records were moved from BIA and OST field locations to
the Lenexa Annex for indexing during this reporting period. Indexing of approximately 194,585
boxes has been completed as of the end of this reporting period. 192,464 indexed boxes have
been sent to AIRR for permanent storage.

Training
OTR provided records management training for 135 BIA and OST records contacts and 39 tribal
employees during this reporting period. OTR provides records management training to Tribes as

they request training.

Current Status

Records Retention Schedules

As previously reported, several records retention schedules for BIA electronic records systems
remain at NARA for review. OTR continued to work with NARA to provide information and/or
clarification as required by NARA.

Delays and Obstacles

Court orders in tribal litigation cases continue to restrict movement of records to AIRR, which
limits Interior’s ability to consolidate Indian records in a central location, thus hindering its
ability to provide records to parties in litigation.

15
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Assurance Statement

I concur with the content of the information contained in the Office of Trust Records section of
the Status Report to the Court Number Thirty-Eight. The information provided in this section is
accurate to the best of my knowledge.

Date: October 22, 2009
Name: Signature on File
Ethel J. Abeita

Director, Office of Trust Records
Office of the Special Trustee for American Indians

16
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D. TRUST ACCOUNTABILITY
1. TRUST BUSINESS PROCESS MODELING
Introduction

Interior is working to build a highly effective fiduciary trust services organization by
implementing the business objectives contained in the Comprehensive Trust Management Plan.
The CTM laid the groundwork for the development of the Fiduciary Trust Model. The FTM is
being implemented to transform the current trust business processes into more efficient,
consistent, integrated and fiscally responsible business processes that meet the needs and
priorities of the beneficiaries. Implementation of the FTM is a collaborative effort of BIA, OST,
BLM, MMS and OHA, and is integrated with Interior’s other trust reform initiatives.

Accomplishments

Reengineering staff:

e Produced 12 National Indian Oil and Gas Evaluation and Management System
(NIOGEMS) oil and gas maps for the Ft. Berthold Agency.

e Researched and generated a TAAMS report of unleased tribal tracts for the Ft. Berthold
Agency.

e Consolidated independent BIA LTRO procedures into a single standardized draft BIA
LTRO Handbook. OST completed a working draft, and expects to transmit it to BIA for
finalization during the next reporting period.

Current Status

Reengineering staff:

e Continued to provide technical support for identifying system requirements for various
TAAMS modules.

e Continued to provide technical support for conversion of RDRS to an oil and gas royalty
management module within TAAMS.

e Continued to provide support to the Ft. Berthold Agency by researching oil and gas
development activities.

e Continued to provide the Ft. Berthold Agency with updated maps identifying new well
site locations.

e Began testing reports generated by the Indian trust query module, located within the Trust
Portal. The Indian trust query module contains trust income transaction activity by
location and land use type.

¢ Initiated development of production data in order to track and design a field monitoring
process for wells on leased land on the Ft. Berthold Reservation.

17
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Assurance Statement

| concur with the content of the information contained in the Trust Business Process Modeling
section of the Status Report to the Court Number Thirty-Eight. The information provided in this
section is accurate to the best of my knowledge.

Date: October 23, 2009
Name: Signature on File
Margaret Williams

Deputy Special Trustee, Trust Accountability
Office of the Special Trustee for American Indians

18
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2. TRUST DATA QUALITY AND INTEGRITY
Introduction

The success of trust reform depends, in part, on the accuracy of data generated from the
maintenance of trust assets, ownership of trust assets, distribution of trust income, and
management of trust accounts. The DQ&I project focuses on three primary initiatives.

The first initiative is assisting BIA with document encoding into TAAMS leasing and title
modules.

The second initiative involves the validation and correction of CDE to their respective source
documents. CDE are those trust data elements that are needed to provide: (1) timely and
accurate payments to beneficiaries; (2) timely and accurate periodic statements of performance to
beneficiaries; and (3) effective management of the assets. CDE include, but are not limited to,
beneficiary name, account number, tract identification number, and land ownership interests.

The third initiative is implementation of a Post-QA review process, which helps ensure ongoing
accuracy of CDE by comparing TAAMS document encoding to the respective source input
document.

Accomplishments

During this reporting period, TPMC's contractors completed the following tasks:

e Encoded 57 Sealaska Regional Corporation land tracts (cumulative total 347) for ARO
LTRO.

e Encoded 193 Koniag Regional Corporation land tracts (cumulative total 193) for ARO
LTRO.

e Encoded 86 Chugach Regional Corporation land tracts (cumulative total 86) for ARO
LTRO.

e Encoded 1,249 variance sheets (cumulative total 3,689) for SWRO LTRO.

e Encoded 7 Global ID number updates (cumulative total 7) for SPRO LTRO.

e Encoded 981 realty documents (cumulative total 981) in TAAMS Leasing for Southern
Pueblos Agency, Jicarilla Agency, Laguna Agency, Mescalero Agency and SWRO.

e Encoded 347 O&G leases (cumulative total 347) for Uintah & Ouray Agency.

e Encoded 1,353 landowner ID numbers (cumulative total 1,353) for GPRO LTRO.
Inventoried and created 34 (cumulative total 1,623) O&G ROW files, 7 (cumulative total
2,655) O&G Well Pad files, 3 (cumulative total 881) O&G Lease files, 15 (cumulative
total 609) Communitization Agreement files, and 41 (cumulative total 336) surface lease
files for the Southern Ute Agency.

e Located and referenced 477 documents with TAAMS document ID numbers (cumulative
total 477) for the Southern Ute Agency.

19
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Current Status

TPMC’s contractors continued to assist BIA and Tribes with TAAMS Leasing post-conversion
cleanup efforts and daily operations by:

e Conducting Post-QA review of 14,928 (cumulative total 296,494) transactions encoded
into TAAMS at the BIA LTROs and the contractor’s Albuquerque office.

e Encoding 42 Bristol Bay Regional Corporation land tracts (cumulative total 42) for ARO
LTRO.

e Researching and validating 142 land tracts (cumulative total 300) for the Confederated
Salish Kootenai tribes (Flathead Agency).

e Resolving 127 outstanding BIA Post-QA review variances (cumulative total 1,900) for
the various LTROs.

e Encoding 46 realty documents in TAAMS Leasing (cumulative total 46) for Zuni
Agency.

TPMC’s contractor also assisted FIMO with distributing an additional $9,875.89 (cumulative
total of $94,637.08) to IIM account holders affected by FIMO’s oil and gas lease re-numbering
issue, as previously reported.

Assurance Statement

I concur with the content of the information contained in the Trust Data Quality and Integrity
section of the Status Report to the Court Number Thirty-Eight. The information provided in this
section is accurate to the best of my knowledge.

Date: October 27, 2009
Name: Signature on File
Nolan J. Solomon

Trust Reform Officer, Trust Accountability
Office of the Special Trustee for American Indians

20
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3. INDIAN FIDUCIARY TRUST TRAINING PROGRAM
Introduction
Interior has a continuing responsibility to provide adequate staffing, supervision and training for
trust fund management and accounting activities. Fiduciary trust training is essential to the
success of Interior’s trust reform efforts and forms an integral part of all training for Interior

employees who are involved in the management of Indian trust assets.

Accomplishment

During this reporting period, OST training staff assisted Field Operations and Trust Services in
the official roll-out of a new five-day trust course in OST Accounting Technician Training.

Current Status

Cannon Financial Institute presented one course in Trust Accounting to 11 employees of OST
and BIA.

OST Training and Field Operations staff conducted 11 Accounting Technician Training sessions
for 150 OST employees.

OST training staff conducted five training sessions for 46 employees and contractors from OST
and BIA on the use of TFAS and related systems and reporting programs that include:

e (CSS — used to enter, approve and post cash transactions;

e Stratavision — contains daily, weekly and monthly reports from OST systems for viewing
by OST and BIA staff;

o Historical Query Database — contains account transaction history going back to 1985; and

e TAAMS invoicing and distribution module — used for tracking lockbox receipts.

OST and BIA staff presented three Trust Fundamentals courses to 121 employees and
contractors of OST, BIA, BLM, MMS, and tribal staff. This course includes such topics as the
history and policy of Indian trust, current trust reform activities, job roles and responsibilities,
and organization and working relationships.

21
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Assurance Statement

I concur with the content of the information contained in the Indian Fiduciary Trust Training
Program section of the Status Report to the Court Number Thirty-Eight. The information
provided in this section is accurate to the best of my knowledge.

Date: October 23, 2009
Name: Signature on File
Thomas Bird Bear

Acting Director, Office of Trust Training
Office of the Special Trustee for American Indians

22
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4. RISK MANAGEMENT
Introduction

The Deputy Special Trustee-Trust Accountability is responsible for overseeing OST’s risk
management program, which is implemented by the Trust Program Management Center. TPMC
risk management staff identify and document OST programs, policies, procedures and processes,
both trust and administrative activities. TPMC staff also develop, operate and maintain risk-
based management tools to support and monitor the risk levels and implementation of corrective
actions. In addition, TPMC staff facilitate program reviews, which include testing of program
operations, financial reports, and compliance with the law. These tests and reviews provide the
basis for OST’s interim and annual statements of assurance.

Accomplishments

OST issued its interim and annual statements of assurance. Both statements were unqualified.

Current Status

Risk management staff are evaluating RM-PLUS content for OST programs to determine where
modifications may be needed based on revised regulations and guidance.

As a result of the FY2009 self-assessments and testing efforts, 85 RM-PLUS corrective action
plans remain open. None of these CAPs were considered material enough to result in a qualified
statement of assurance for OST. There are no remaining open FY2008 CAPs.

Assurance Statement

| concur with the content of the information contained in the Risk Management section of the
Status Report to the Court Number Thirty-Eight. The information provided in this section is
accurate to the best of my knowledge.

Date: October 22, 2009
Name: Signature on File
John Constable

Program Analyst, Trust Accountability
Office of the Special Trustee for American Indians
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5. TRUST REGULATIONS, POLICIES AND PROCEDURES
Introduction

The Office of Trust Regulations, Policies and Procedures was established within OST on

April 21, 2003, to assist Interior in establishing “consistent, written policies and procedures for
trust fund management and accounting” as stated in the 1994 Act. OTP oversees and facilitates
the development, promulgation and coordination of trust-related regulations, policies, procedures
and other materials to guide the proper discharge of Interior’s fiduciary responsibilities. OTP is
separate from the Office of Regulatory Affairs and Collaborative Action, AS-IA. RACA
activities are reported in the Indian Affairs section of the report to the Court.

Accomplishments

OTP’s electronic database for tracking directives was placed into production. Encoding of
directives was completed with the addition of 1,066 records.

OTP published 37 new or revised policies, procedures, and handbooks, including 18 that were
completed but not published in the last reporting period.

Thirteen new accounting forms for use by OST Trust Services and Field Operations were edited,
converted into electronically fillable documents and published to the trust portal.

Current Status

OTP developed detailed specifications for a series of seven standardized reports. Programming
for these reports is expected to be completed during the next reporting period.

During the previous two reporting periods, OTP staff flowcharted each OTP process and
authored a new set of internal procedures for each one. During this reporting period, the
procedures were circulated for user comments and validation testing in a production
environment. Going forward, the procedures will continue to evolve as work processes change
and additional capabilities are developed.

Revisions to the Interagency Handbook continued, with an additional section updated. To date,
five sections have been redrafted.

Although the TBCC policy directive was completed and published, the accompanying TBCC
procedures directive remained in the approval process.

As of the end of the reporting period, OTP’s work-in-progress consisted of 53 policies,
procedures, handbooks, forms and notices in varying stages of completion.
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Assurance Statement

I concur with the information contained in the Office of Trust Regulations, Policies and
Procedures section of the Status Report to the Court Number Thirty-Eight. The information
provided in this section is accurate to the best of my knowledge.

Date: October 22, 2009
Name: Signature on File
John Marshall, Director

Office of Trust Regulations, Policies and Procedures
Office of the Special Trustee for American Indians
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E. TRUST REVIEW AND AUDIT
Introduction

OTRA reports directly to the Special Trustee for American Indians. OTRA was created by OST
as a response to trust initiatives developed during the tribal consultation process of 2002. OTRA
conducts performance audits, examinations and reviews of Interior entities as well as Tribes that
perform fiduciary trust activities. Examinations are routinely conducted at locations that perform
trust operations, resulting in a performance rating. Also, compliance reviews are undertaken in
response to information and complaints received from beneficiaries, employees and the public.

Current Status

Indian Trust Examinations

OTRA conducted 18 Indian trust examinations. OTRA issued nine draft reports, five final
Indian trust examination reports and one Indian trust examination follow-up report. In the five
Indian trust examination reports issued, four offices were rated “satisfactory,” and one Tribe was
rated “in need of improvement.” For the Tribe in need of improvement, OTRA reported two
findings in Asset Management: one addressed the absence of an Agriculture Resource
Management and Monitoring Plan; and one addressed the absence of a Continuity of Operations
Plan.

Records Assessments

The records assessment is a focused evaluation of records maintenance and security. OTRA
conducted 17 records assessment follow-up reviews on the status of corrective action
implementation. OTRA issued 21 final records assessment follow-up reports.

Compliance/Investigative Reviews

OTRA conducted an independent assessment on OST’s Risk Management Program. OTRA
issued two investigative reports from prior reviews.
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Assurance Statement

I concur with the content of the information contained in the Trust Review and Audit section of
the Status Report to the Court Number Thirty-Eight. The information provided in this section is
accurate to the best of my knowledge.

Date: October 23, 2009
Name: Signature on File
Larry Morrin

Director, Office of Trust Review and Audit
Office of the Special Trustee for American Indians
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F. OFFICE OF APPRAISAL SERVICES
Introduction
The Office of Appraisal Services is responsible for Indian land valuations required by various
regulations governing Indian trust lands. To meet these requirements, an appraisal or other

generally accepted valuation methodology is used to determine fair market value of Indian lands.

Accomplishments

OAS transmitted 2,318 real estate appraisals to clients; of these, 997 were completed using the
U/FAS in the Great Plains Region. Overall, for FY2009 OAS transmitted over 8,000 appraisal
products to its clients.

OME, within NBC, examined 5,243 and evaluated 3,697 parcels in support of ILCO and one
parcel for Seneca-Cayauga in support of a tribal purchase.

Current Status

Some OAS and BIA employees experienced technical difficulties when attempting to test the
NBC-ARRTS program, thus delaying actual testing. Testing is now expected to be completed
during the next reporting period, with implementation planned for the third quarter of FY2010.

A series of six tribal consultations on OAS’s project to revise tribal-shares funding allocations
was completed in August. The deadline for comment submission was September 18. OAS

began reconciling comments and analyzing a number of options to determine how to go forward
with the project.

This section continues on the next page.
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The appraisal backlogs and pending work as reported by the regions are as follows:

Pending Appraisal
Region Appraisals Work Backlog | Appraisal
Completed As of As of Backlog
This 09/30/09 06/30/09 As of
Quarter (includes 09/30/09
backlog)

Northwest 255 276 0 0
Rocky 258 265 58 30
Mountain
Midwest 23 147 0 13
Western 146 78 0 8
Southwest 7 13 6 6
Eastern 172 117 0 47
Oklahoma
Navajo 77 54 0 0
Pacific 23 25 0 0
Alaska 57 168 0 0
Eastern 30 7 0 0
Southern 150 519 1 1
Plains
Great Plains 1,120 51 0 15

TOTAL 2,318 1,720 65 120

Assurance Statement

I concur with the content of the information contained in the Appraisal section of the Status
Report to the Court Number Thirty-Eight. The information provided in this section is accurate to
the best of my knowledge.

Date: October 22, 2009
Name: Signature on File
Eldred F. Lesansee

Deputy Chief Appraiser
Office of Appraisal Services
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. INDIAN AFFAIRS
A. TRUST REGULATIONS, POLICIES AND PROCEDURES

Introduction
The Office of Regulatory Affairs and Collaborative Action in the Office of the Assistant
Secretary — Indian Affairs is responsible for review and revision of all regulations governing
Interior’s management of the Indian trust. RACA is separate from OST's Office of Trust
Regulations, Policies and Procedures, whose activities are reported in the OST section of the
Status Report to the Court.

Current Status

Regulatory Initiative — During this reporting period, RACA incorporated policy determinations
made by the Deputy Assistant Secretary for Policy and Economic Development and the Director
of OHA into updates to the 2008 regulations related to probate, probate hearings and appeals,
tribal probate codes, and life estates and future interests in Indian land. Updates to these
regulations are necessary because, a few weeks following their publication, Congress amended
the authorizing statute, the American Indian Probate Reform Act. RACA is now awaiting a legal
determination as to whether the regulations may be published as an interim final rule. RACA
anticipates a determination to allow for publication in the next reporting period.

RACA continued to work with SOL and subject matter experts to revise the CFR parts regarding
conveyances of trust and restricted interests and land title and records; however, publication of
these regulations is not planned until the probate updates have been finalized.

During this reporting period, RACA engaged the U.S. Institute for Environmental Conflict
Resolution to facilitate working sessions throughout Indian Country on the draft leasing, grazing,
rights-of-way, and trespass regulations. This begins the consultation process that will continue
throughout 2010 and culminate in the proposal of these regulations in the Federal Register for
public notice and comment.

25 CFR 200 to 207 — Minerals Leasing, Development, Exploration and Reclamation — These
new CFR parts will reorganize and update current provisions related to leasing, development and
exploration of minerals to increase user friendliness. As previously reported, a complete draft of
these regulations is not expected until CY2010.
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Assurance Statement

I concur with the content of the information contained in the Trust Regulations, Policies and
Procedures — Indian Affairs section of the Status Report to the Court Number Thirty-Eight. The
information provided in this section is accurate to the best of my knowledge.

Date: October 22, 2009

Name: Signature on File
Michele F. Singer
Director, Regulatory Affairs and Collaborative Action
Office of the Assistant Secretary — Indian Affairs

32



STATUS REPORT TO THE COURT NUMBER THIRTY-EIGHT

November 2, 2009 Fractionation

I1l. BUREAU OF INDIAN AFFAIRS
A. FRACTIONATION
Introduction

Fractionation of Indian trust and restricted land results from the federal Indian policy of the 19™
century. Fractionation occurs as land passes from one generation to the next, and an increasing
number of heirs or devisees acquire an undivided interest in the land. This is a complex and
potentially emotion-charged issue, due primarily to cultural differences, historical legacy and
family associations of the present owners with the original Indian owners of those lands. Efforts
to address this complex issue have been coordinated primarily through the BIA Indian Land
Consolidation Office, which has sought to help Tribes make use of the opportunities offered by
the Indian Land Consolidation Act, as amended in 2004. ILCO operates several acquisition
projects which purchase interests in fractionated tracts and transfers title to the Tribes. A total of
20 reservations located in seven BIA Regions have participated in ILCP.

ILCP was not funded in the current Interior budget and is using FY2008 carry-over funds this
fiscal year. ILCO had expected to end its operations at the end of FY2009. However, ILCP
funding is included in the President’s 2010 budget request.

Accomplishments

During this reporting period, ILCP acquired 6,071 fractional interests and 10,579.23 acre-
equivalents. Of the total interests acquired, 84% were interests of less than 2% ownership in the
respective tracts of land.

Tribes acquired majority ownership in 63 tracts during this reporting period (7,997 total tracts).
As a result of ILCP purchases, Tribes now have 100% ownership of 447 total tracts since the
beginning of the program.

ILCO completed its internal audit of all acquired fractionated interests. The audit verified

landowner intent and sales information. ILCO continues to work with the LTROs to validate the
results of the internal audit.
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Assurance Statement

| concur with the content of the information contained in the Fractionation section of the Status
Report to the Court Number Thirty-Eight. The information provided in this section is accurate to
the best of my knowledge.

Date: October 19, 2009

Name: Signature on File
Brenda Walhovd
Acting Director, Indian Land Consolidation Office
Bureau of Indian Affairs
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B. PROBATE
Introduction
BIA, OHA and OST must coordinate their work to complete the probates of Indian estates.
Information on the status of probates is contained within the ProTrac system. Each BIA regional
office and corresponding agency is responsible for encoding new cases, examining “initial load”
cases and making corrections.

Current Status

Case Preparation

Case preparation is the initial stage of the probate process. During this stage, information is
researched and gathered regarding the identity and whereabouts of potential heirs, and an
inventory of the trust assets of an estate is prepared. According to ProTrac, 7,448 probate cases
are in the case preparation stage.

Case Adjudication

Depending on the complexity of the case or the tribal affiliation of decedents and location of
trust lands, probates are adjudicated by ALJs, IPJs or ADMs, or by the State of Oklahoma
district courts for estates of the Five Civilized Tribes of Oklahoma and Osage Indians. Cash-
only cases with a date-of-death 11M balance of $5,000 or less are assigned initially to one of the
ADM’s for summary disposition after review for completeness of the probate file.

The Office of Hearings & Appeals is receiving more requests for land purchases at probate, both
from tribes and co-owners. OHA anticipates a continuing and growing need for appraisals in
order to complete these purchases in a timely manner.

According to ProTrac, 6,386 probate cases are pending in the case adjudication stage, which
includes cases decided by OHA that are within the 45 day appeal period and cases pending in the
Eastern Oklahoma state district court. As reported by OHA, 3,969 cases are pending decision.
OHA also reported that deciding officials received 2,460 cases and decided 2,684 cases.

Case Closure — BIA
Cases in the closing stage have been adjudicated. During this stage, if land is part of the estate,
BIA updates land ownership information in TAAMS, which may entail preparing supporting

documentation for distribution and closure of the estate account. According to ProTrac, 2,366
cases were pending in the case closure stage. BIA closed 2,010 cases.
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Financial Case Closure — OST

Financial case closure is the posting and recording of ownership and distribution of assets after
the case has been adjudicated and land ownership information updated by BIA if necessary.
OST reported that it distributed funds and closed 2,275 accounts in TFAS during this reporting
period representing 2,203 estates. As of September 30, 2009, TFAS contained 33,097 open
estate accounts, which is an increase of 1,071 from the 32,026 open estate accounts at the end of
the last reporting period.

Delays and Obstacles

The following obstacles have been identified as having an impact on the progress of the probate
program:

e Continued fractionation of ownership of Indian lands;
e Cultural differences regarding the subject of death and funerals; and
e Loss of case preparation personnel/contractors.

Assurance Statement

I concur with the content of the information contained in the Probate section of the Status Report
to the Court Number Thirty-Eight. The information provided in this section is accurate to the
best of my knowledge.

Date: October 16, 2009

Name: Signature on File
Adelita Guerue, Director Special Projects
Chief, Probate Division
Office of Trust Services
Bureau of Indian Affairs
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C. MINERAL ROYALTY ACCOUNTING AND DISTRIBUTION
Introduction
The Royalty Distribution and Reporting System maintains data about individual Indian oil and
gas leasehold interests. RDRS also determines the allocation of oil and gas income — derived
from trust property — to be paid to Indian beneficiaries. RDRS is a legacy system currently
running on a mainframe computer at the Indian Affairs Data Center in Herndon, Virginia.

Current Status

The Royalty Management Oil and Gas Project Team, which includes staff from BIA, OST, and
MMS, is developing the Mineral Royalty Accounting and Distribution module in TAAMS.
When implemented, the module is expected to streamline, standardize and provide additional
functionality to support the business process for disbursing oil and gas revenue.

The MRAD module is being tested and RDRS distribution data are being reconciled with MRAD
distribution data. MRAD training has begun and is expected to be completed by the end of
CY20009.

Assurance Statement

I concur with the content of the information contained in the Mineral Royalty Accounting and
Distribution section of the Status Report to the Court Number Thirty-Eight. The information
provided in this section is accurate to the best of my knowledge.

Date: October 29, 2009

Name: Signature on File
Charlene Toledo
Associate Deputy Bureau Director
Trust Services, Trust Administration
Bureau of Indian Affairs
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IV. OTHER TOPICS
A. INFORMATION TECHNOLOGY
Introduction
This section describes the status of Interior IT systems, particularly trust systems. In addition,
this section describes various efforts being made to improve IT security within Interior, pursuant

to OMB Circular A-130 Appendix IlI.

Accomplishments

Policies and Guidance:

e OnJuly7,2009, the Interior Director of the Office of Acquisition and Property
Management and the Interior C10O jointly issued a memo regarding “Final Report -
Evaluation of the Department of the Interior's Accountability of Desktop and Laptop
Computers and their Sensitive Data (Report No. WR-EV-MOI-0006-2008)” to OIG.
This joint memo replied to an April 2009 OIG report, concurred with its four
recommendations, and detailed plans for their implementation.

e On September 30, 2009, the Interior CIO issued “Fiscal Year 2009 Federal Information
Security Management Act (FISMA) Information Security Data Call” to the heads of
bureaus and offices and bureau and office CIOs and deputy ClOs. This memo detailed
the process for DOI to meet the requirements specified in OMB memo M-09-29 “and to
verify data that currently exists in the Cyber Security Assessment and Management
(CSAM) tool” in support of that data collection effort.

Current Status

Reconnection Planning:

The FWS Isolated Realty Network was retired on September 16, 2009, and its devices connected
to the Region 7 LAN, which was documented in the CSAM SSP. This action was performed in
accordance with the September 26, 2008 memo that authorized the reconnection of previously
disconnected Indian trust systems.

Prevention and Monitoring:

ESN perimeter security controls, which are the first line of defense, blocked over one million
network attacks during this reporting period. As previously reported, DOI-CIRC continues to
adhere to US-CERT incident reporting requirements and procedures.

Plan of Action and Milestones:

Interior continues to identify, prioritize, track and correct security weaknesses using the POA&M
process. This process includes the proactive identification of weaknesses through self-
assessments, independent financial audits and findings based on OIG reports. In order to
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prioritize resources and remediation efforts, the risk level of each weakness is rated as high,
medium or low.
¢ During the reporting period, Interior reported to OMB that 210 weaknesses were
eliminated and 323 new weaknesses were identified and added for trust systems.
e At the end of this reporting period, there were 969 weaknesses associated with trust
systems. Of the 969 open weaknesses, 100 (10%) are rated high, 586 (61%) are rated
moderate and 283 (29%) are rated low.

A-130 Certification and Accreditation:
All trust systems that are currently tracked in CSAM have full ATO status.

Training and Awareness:

The annual security awareness training was completed by 98.4% of the users by the required date
of July 31, 2009. The annual IT Security Role-Based Training was completed by 97.8% of the
users by the required date of July 31, 2009.

Reports:

e OnJuly 27, 2009, OIG issued a memo regarding “Referral of DOI's Response to OIG's
Report Evaluation of the Department of the Interior's Accountability of Desktop and
Laptop Computers and their Sensitive Data (Report No WR-EV-MOI-0006-2008), April
2009” to the Assistant Secretary for Policy, Management and Budget. This OIG memo
responded to the July 7, 2009 joint memo described above in the Policies and Guidance
section. The OIG memo states that the four recommendations of the April 2009 OIG
report are “resolved but not yet implemented” and asks that Interior “track
implementation of the . . . recommendations until the Department demonstrates that its
efforts have adequately addressed them.”

e On August 29, 2009, OMB issued memo M-09-29 “FY2009 Reporting Instructions for
the Federal Information Security Management Act and Agency Privacy Management” to
heads of executive departments and agencies. This memo instructed agencies on how to
perform their FY2009 FISMA reporting requirements.

e On September 23, 2009, OIG issued “Final Report - Verification of Previous Office of
Inspector General Recommendations (Report Number ISD-EV-MOA-0002-2009).” This
report concluded that “management oversight of resolving OIG information security
recommendations was inadequate, and that a recent investment in a tracking system
Cyber Security Assessment Management (CSAM), to improve information security was
not fully leveraged.” It made five recommendations:

o Improve management oversight by adding trained information security inspectors
to the Department’s Cyber Security Division (CSD) and conducting periodic
inspections and technical control testing. Improve accountability for timely
resolution of information security weaknesses.

40



STATUS REPORT TO THE COURT NUMBER THIRTY-EIGHT

November 2, 2009 Information Technology

@)
@)
@)

Improve accountability for reporting the accurate status of resolved
recommendations and other information technology weaknesses.
Standardize procedures for reopening POAMs in CSAM.

Include a data field in CSAM to identify the source of the weakness.
Require a single POAM item per OIG recommendation.

OIG advised OCIO to claim a “significant deficiency” and “material weakness” in
management oversight. The Office of the Secretary is addressing associated
recommendations.

e On September 23, 2009, OIG issued “Evaluation of Information Technology System
Configuration, September 2009 (Report Number ISD-EV-MOA-0003-2009).” This
report “assess[ed] the progress of implementing mandatory guidance for computer
configuration across the Department” and found widespread noncompliance, much of
which was attributable to “lack of management and Departmental oversight.” OIG called
“[1]ack of oversight . . . a significant weakness in the Department’s overall information
systems security program.” It made eight recommendations:

(@]

(@]

Consider adding qualified information security inspectors to the Department’s
Cyber Security Division.

Fully leverage existing technology such as EAD [Enterprise Active Directory] to
enable Departmental oversight.

Include compliance with OMB and Departmental policy as a performance
objective on [each] IT manager’s annual performance report.

Comply with [Federal Desktop Core Configuration] guidance for computer
configuration.

Comply with NIST guidance for least privilege: remove end users’ Administrator
and Power User permissions.

Comply with OMB guidance for encrypting data on mobile computers.

Improve server room environments by consolidating equipment in facilities
designed to house computer equipment.

Standardize software products so that monitoring and oversight is easier and
support costs are lower.

The Office of the Secretary is addressing these recommendations.

Incident:

As reported in Status Report to the Court Number Thirty-Seven, BIA reported that a box of
microfiche records was inadvertently left on a BIA loading dock for several hours on May 5,
2009. As previously reported, OIG referred investigative activities back to BIA and requested a
response within 90 days. BIA responded that no breach of PII or Trust data occurred. With that
finding, BIA closed the incident ticket on the DOI-CIRC Enterprise Services Portal.
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Delays and Obstacles

Staffing:

During this reporting period, the AS-1A Deputy CIO continued to serve as the acting BIA CIO
until a replacement BIA CIO is hired.

The Deputy Interior CIO and OHTA BCISO positions are now vacant.

Assurance Statement

I concur with the content of the information contained in the Information Technology section of
the Status Report to the Court Number Thirty-Eight. The information provided in this section is
accurate to the best of my knowledge.

Date: October 27, 2009
Name: Signature on File

Sanjeev (Sonny) Bhagowalia
Department of the Interior Chief Information Officer
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B. CADASTRAL SURVEY
Introduction

Cadastral surveys provide assurance that land boundaries for individual Indian and tribal trust
and restricted lands are identified appropriately. By federal law, surveys of Indian lands are to
be performed under BLM’s direction and control and in conformity with the rules and
regulations under which other public lands are surveyed. Official surveys, whether preexisting
or new, identify the location of land boundaries of Indian trust assets and determine official
acreage. The official surveys are integral to realty transactions, resource management activities,
litigation support and the federal system of patent, allotment and land tenure records maintained
by BLM, BIA and local governments. Ownership information, distribution of land-based trust
assets, and management of land-based trust accounts may be related to or based upon the
information recorded in official surveys.

Accomplishments

Survey Production

BLM approved a total of 36 completed survey projects in Indian Country during this reporting
period. These surveys produced 50 plats, 1,059 miles of survey line and an additional 1,409
survey monuments in Indian Country.

Certified Federal Surveyor Program

The BLM Cadastral Program deployed the CFedS program in FY2007. During this reporting
period:

e There were 863 professional land surveyors enrolled in the CFedS training program, and
280 CFedS certified. There were 48 states represented with licensed surveyors either
enrolled or certified in the program.

e The CFedS web site had approximately 21,629 visits and the “Finding a CFedS” page
received approximately 13,029 inquiries.

e 47 new professional land surveyors started the program.

e One new continuing education course was developed, Non-Rectangular Survey. This
course contains about 40 hours of training.

e An agreement with Oregon Institute of Technology has been finalized:
o CFedS can get four hours of college credit, once they are certified.
o Non-licensed surveyors, such as tribal survey technicians, can take the core
CFedS training from Oregon Institute of Technology for college credit.
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Completion of the 2009 edition of the Manual of Surveying Instructions

The 2009 edition of the Manual of Surveying Instructions is complete and being printed by the
Government Printing Office. This is the first comprehensive update of the processes and
procedures for conducting federal authority surveys on the Public Land Survey System,
including Indian lands, since 1973. Unique with this new edition of the manual is the inclusion
for the first time of guidance and instructions to surveyors on surveys dealing with (1) Indian
allotment surveys, (2) the "three-mile method" of section subdivision, which is prominent on
Indian Reservations, and (3) U.S. Indian Service Surveys.

Current Status

Implementation of the FTM

The CGIS, as described in the TAAMS Spatial Pilot Project, is a key element of the FTM for
enhanced management of Indian lands. The CGIS has not been implemented throughout Indian
Country because of a lack of resources; however, OST and BIA are exploring options to fund the
CGIS initiative in FY2011.

Delays and Obstacles

Funding of the FTM

Proper planning, scheduling and implementation of future FTM work are dependent on funding.
The reduced level of funding and delay in enacting Interior’s FY2009 appropriation continued to
impact negatively the implementation of the FTM initiatives. Planning survey projects involves
long-term commitment of professional services. Uncertainty of funding impacts the planning for
resources, which increases overall costs.

The FY2010 request is for $300,000 less than the FY2009 enactment.

Assurance Statement

I concur with the content of the information contained in the Cadastral Survey section of the
Status Report to the Court Number Thirty-Eight. The information provided in this section is
accurate to the best of my knowledge.

Date: October 19, 2009
Name: Signature on File
Donald A. Buhler

Chief Cadastral Surveyor
Bureau of Land Management
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C. MINERALS MANAGEMENT SERVICE
Introduction

Minerals Revenue Management, an MMS program, is responsible for collecting, accounting for,
and distributing mineral revenues from both federal and Indian mineral leases, and for evaluating
industry compliance with laws, regulations and lease terms. MRM maintains reported
information and distributes revenues at the lease level. BIA maintains individual Indian
ownership records that are used to provide information to OST for disbursement of the lease
revenues to individual Indian beneficiaries.

Current Status

Indian Oil Valuation Rule

As previously reported, MMS expects to address issues regarding the “major portion” calculation
for oil produced from Indian leases in a Negotiated Rulemaking Committee following
Departmental review and decision.

Assurance Statement

I concur with the content of the information contained in the Minerals Management Service
section of the Status Report to the Court Number Thirty-Eight. The information provided in this
section is accurate to the best of my knowledge.

Date: October 16, 2009

Name: Signature on File
Shirley M. Conway
Special Assistant to the Associate Director
Minerals Revenue Management
Minerals Management Service
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ACRONYMS AND ABBREVIATIONS

1994 Act (or Act)

2007 Plan

A-123

A-130
ACSM
ADM
AFMSS
AIMS
AIPRA
AIRR
ALIS
ALJ
ARO
ARRTS
ART
AS-1A
ASD
ASM
ATLAS
ATO
BCISO
BIA
BIAM
BILS
BISS
BITSM
BLM
BOR
BPA
BRM
C&A
CAP
CARS
CBS
CDE
CFedS
CFlI
CaGl
CGIS
Cl Manual
CIFTA

American Indian Trust Fund Management Reform Act of 1994
Plan for Completing the Historical Accounting of Individual Indian
Money Accounts

Office of Management and Budget Circular A-123, Management’s
Responsibility for Internal Control

Office of Management and Budget Circular A-130 Appendix IlI
American Congress on Surveying and Mapping

Attorney Decision Makers

Automated Fluid Mineral Support System

ActivCard Identity Management System

American Indian Probate Reform Act

American Indian Records Repository

Alaska Land Information System

Administrative Law Judges

Alaska Region office

Appraisal Request and Review Tracking System

Accounting Reconciliation Tool

Assistant Secretary-Indian Affairs

Appraisal Services Directorate

Accounting Standards Manual

AgWare Trust Land Appraisal System

Authority to Operate

Bureau Chief Information Security Officer (formerly BITSM)
Bureau of Indian Affairs

Bureau of Indian Affairs Manual

BLM Indian Lands Surveyors

Box Index Search System

Bureau Information Technology Security Manager

Bureau of Land Management

Bureau of Reclamation

Blanket Purchase Agreement

Business Reference Model

Certification and Accreditation

corrective action plan

Cadastral Automated Request System

San Carlos Irrigation Continental Billing System

Critical Data Elements

Certified Federal Surveyor

Continuous Forest Inventory

Software vendor successor to TAAMS vendor

Cadastral Geographic Information Systems

Coding and Imaging Manual

Certified Indian Fiduciary Trust Analyst
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CIFTS Certified Indian Fiduciary Trust Specialist

CIO Chief Information Officer

CIRC Computer Incidents Response Center

CISO Chief Information Security Officer

CISSP Certified Information System Security Professional
CITE Certified Indian Trust Examiners

CMS Credential Management System

COTS Commercial off-the-shelf

CP&R Check Payment and Reconciliation

CPIC Capital Planning and Investment Control
CREUMS Colorado River Electrical Utility Management System
CSAM Cyber Security Assessment and Management
CSIRC Computer Security Incident Response Capability
CSIRT Computer Security Incident Response Team
CSS Customer StrataStation

CT™M Comprehensive Trust Management Plan

DAA Designated Approving Authority

DCV Data Completeness Validation

DEAR DOI Enterprise Architecture Repository

DDoS Distributed Denial of Service

DLRM DOI Land and Resource Management

DM Departmental Manual

DMZ De-Militarized Zone

DNS Domain Name Server

DOl Department of the Interior

DOP Desk Operating Procedure

DoS Denial of Service

DQ&I Data Quality and Integrity

DRM Data Reference Model

EA Enterprise Architecture

ENA Eastern Navajo Agency

EORO Eastern Oklahoma Region office

ERA Electronic Records Era

ERO Eastern Region office

ESN Enterprise Services Network

ETP Enterprise Transition Plan

FAMS Facilities Asset Management System

FAR Federal Acquisition Regulation

FBMS Financial Business Management System

FDCC Federal Desktop Core Configuration

FFMIA Federal Financial Management Improvement Act
FIMO Farmington Indian Minerals Office

FIPS Federal Information Processing Standards
FISMA Federal Information Security Management Act
FMFIA Federal Managers’ Financial Integrity Act
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FOIA Freedom of Information Act

FRC Federal Records Center

FRD Functional Requirements Document
FTM Fiduciary Trust Model

FTO Fiduciary Trust Officer

FWS U.S. Fish and Wildlife Service

GAO Government Accountability Office
GCDB Geographic Coordinate Data Base

GIS Geographic Information System

GLO General Land Office

GLADS Great Lakes Agency Database System
GPRO Great Plains Region office

GPS Global Positioning System

GSA General Services Administration

GSS General Support Systems

HSA Historical Statement of Account
HSPD-12 Homeland Security Presidential Directive 12
IAM Indian Affairs Manual

IATO Interim Approval to Operate

ICR Internal Control Review

ICRs Information Collection Requests

IEA Interior Enterprise Architecture

IEMSC Indian Energy & Mineral Steering Committee
IFTR Indian Fiduciary Trust Records

IG Inspector General

M Individual Indian Money

ITD Individual Indian Trust Data

ILCA Indian Land Consolidation Act

ILCO Indian Land Consolidation Office

ILCP Indian Land Consolidation Project

IM Instruction Memorandum

IMDA Indian Mineral Development Act
InfoDat Indian Forestry Database

Interior Department of the Interior

IP Internet Protocol

IPJ Indian Probate Judges

IPS Intrusion Protection System

IPv6 Internet Protocol Version 6

IQCS Incidence Qualification and Certification System
IRM Information Resources Management
IRMS Integrated Records Management System
IRN Isolated Realty Network

IRS Internal Revenue Service

ISSDA Indian Service Special Disbursing Agents
ISA Information Security Assessment
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ISIT

IT
ITARS
ITIMS
ITRS
V&V
LAN
LCTS
LMS
LR2000
LRIS
LTIC
LTRO
MA
MAD/LCP
MADS
MMD
MMS
MOU
MRAD
MRM
MRMSS
MWRO
NARA
NBC
NFR
NILS
NIOGEMS
NIPTC
NIRMC
NIST
NORC
NPS
NRO
NWRO
0&G
OAS
OCIO
OHA
OHTA
OIG
OIP
OISP
OME
OMB

Internal Security Improvements Team
Information Technology

Indian Trust Appraisal Request Tracking System
Integrated Transportation Information Management System
Indian Trust Rating System

independent verification and validation

Local area network

Land Consolidation Tracking System

Learning Management System

Legacy Rehost 2000 System

Land Records Information System

Land Tenure in Indian Country

Land Titles and Records Office

Major Application

Management Accounting Distribution/Land Consolidation Program
Management Accounting Distribution System

Missing Mandatory Documents for Unrestricted Accounts
Minerals Management Service

Memorandum or Memoranda of Understanding
Mineral Royalty Accounting and Distribution
Minerals Revenue Management

Minerals Revenue Management Support System
Midwest Region office

National Archives and Records Administration
National Business Center

Notice of Findings and Recommendations

National Integrated Lands System

National Indian Oil and Gas Evaluation and Management System
National Indian Programs Training Center

National Information Resource Management Center
National Institute of Standards and Technology
National Opinion Research Center

National Park Service

Navajo Region office

Northwest Region office

Oil and Gas

Office of Appraisal Services

Office of the Chief Information Officer

Office of Hearings and Appeals

Office of Historical Trust Accounting

Office of the Inspector General

Office of Information Policy

Office of IT Security and Privacy

Office of Minerals Evaluation

Office of Management and Budget
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ORM
OSM
OSsT
OTFM
OTP
OTR
OTRA
PACER
PAR
Pl

PIV
PLSS
PMB
PMSO
POA&M
Post-QA
PPA
PRIS
PRO
ProTrac
QA

QC
RAF
RAS
RACA
RDRS
REM
RFP
RM-PLUS
RMRO
ROCIS

ROW
SANS
SCADA
SDA
SDLC
SMEs
SMS
SOL
SOwW
SPRO
SSA
SSAS
SSM

Office of Regulatory Management

Office of Surface Mining

Office of the Special Trustee for American Indians
Office of Trust Funds Management

Office of Trust Regulations, Policies and Procedures
Office of Trust Records

Office of Trust Review and Audit

Payments, Accounting, Claims and Enhanced Reconciliation System

Performance and Accountability Report
Personally Identifiable Information

Personal Identity Verification

Public Land Survey System

Policy, Management and Budget

Project Management Support Office

Plans of Actions and Milestones

Post Quality Assurance

Office of Planning and Policy Analysis
Production and Response Information System
Pacific Region office

Probate Case Management and Tracking System
Quality Assurance

Quality Control

Recommended Action Forms

Rangeland Administration System
Regulatory Affairs and Collaborative Action
Royalty Distribution and Reporting System
Real Estate Module

Request for Proposal

Risk Management Assessment/Evaluation tool
Rocky Mountain Region office

Regulatory Information Service Center/Office of Information
Regulatory Affairs Consolidated Information
Rights-of-Way

SysAdmin, Audit, Network, Security
Supervisory Control and Data Acquisition
Special Deposit Accounts

System Development Life Cycle

Subject Matter Experts

System Management Servers

Office of the Solicitor

Statement-of-Work

Southern Plains Region office

Social Security Administration

Social Services Automated System

System Security Manager
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SSP
ST&E
Statements
STIGs
SUS
SWRO
TAAMS
TAP
TBCC
TCIS
TESC
TFAS
TFR
TPMC
TRAC
Treasury
TRM
TRO
TSPP
U/FAS
UAT
US-CERT
USGS
USPAP
VBNS
VPN
WAN
WAU
WRO

System Security Plan

Security Test and Evaluation

Historical Statements of Account

Security Technical Implementation Guides

System Update Servers

Southwest Region office

Trust Asset and Accounting Management System
Technical Architecture Profile

Trust Beneficiary Call Center

Treasury Check Information System

Trust Executive Steering Committee

Trust Fund Accounting System

Trust Fund Receivable

Trust Program Management Center

Trust Tracking and Coordination

Department of the Treasury

Technical Reference Model

Temporary Restraining Order

TAAMS Spatial Pilot Project
Undivided/Fractionated Appraisal System

User Acceptance Testing

United States Computer Emergency Readiness Team
United States Geological Survey

Uniform Standards of Professional Appraisal Practice
Very High Performance Backbone Network Service
Virtual Private Network

Wide area network

Whereabouts Unknown

Western Region office
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